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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of modification P00009 to Delivery Order 0007 on Basic Ordering Agreement W56HZV-05-G-0005 is to exercise an option of

147,037 hours and $345,929 in material/ODC costs.  This effort is in support of M113 RESET program.  Work Directives K78-100-600 (SPD -

Centralized Reset), K78-100-500 (Completion of 30th HBCT Reset), K78-100-700 (M13 4ID Reset at Ft. Hood, TX) and K78-A00-000 (HSR

Program Management) are funded by modification.

2.  The estimated cost and fee for this effort is increased by $8,772,620.00 from $41,917,161 to $50,689,781.00.

3.  Section B is changed to add CLIN 0001AE to fund the Work Directives in Paragraph 1 above.

4.  Section H paragraphs H.1 and H.2 are changed to reduce the amount of hours and material/ODC dollars available for option.

5.  All other terms and conditions of the order remain in effect.

                                               *** END OF NARRATIVE A 0010 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AE        SERVICES LINE ITEM                                                                           $      8,772,620.00              __________________                                                                            __________________

              NOUN: M113 FOV HOMESTATION

              PRON: EH7CR194EH    PRON AMD: 02    ACRN: AB

              AMS CD: 137010NC000

                                                                             Estimated Cost:      $8,029,985.00

                                                                             Fixed Fee:           $  742,635.00

                                                                             Cost Plus Fixed Fee: $8,772,620.00

                              (End of narrative B001)

     Hours:     147,037

     Labor Estimated Cost:  $7,713,561

     Labor Fixed Fee:       $  713,130

     Estimated Mat/ODCs:    $  316,424

     Mat/ODC Fixed Fee:     $   29,505

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2007

                            $     8,772,620.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AE  EH7CR194EH             AB       1        $               0.00  $       8,772,620.00            $       8,772,620.00

        137010NC000                   7LIRNG

        B17LIX137NMC

                                                                           _________________

                                                         NET CHANGE    $       8,772,620.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72020000076D8030P1370102577  S20113                W56HZV           $       8,772,620.00                                                                                                          __________________

                                                                                          NET CHANGE    $       8,772,620.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      41,917,161.00              $       8,772,620.00              $      50,689,781.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720200000     S20113  76D8030137010NC0002577              7LIRNGS20113  W56HZV
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  Option Hours

The Government shall have the option to increase the number of Home Station RESET hours in this contract by a maximum of 840,321 after

the initial award of 183,798 hours.  The right to option hours shall expire 30 June 2007.  The Government may exercise the option in one

or more increments, provided the total number of man-hours optioned over the life of the contract does not exceed 878,321 hours. After

exercise of hours on Modification 03, 557,110 hours are available for option.  There is no minimum number of man-hours that may be

exercised.

Modification 04 reduces the number of hours available for option by 208,000 from 557,110 to 349,110 to provide costs for option

material.  After exercise of hours on Modification 05, 338,730 hours are available for option.  After exercise of hours on Modification

06, 338,530 hours are available for exercise.  Modification 07 reduces the number of hours available for option by 38,000 from 338,530

to 300,530 to provide costs for option material. After exercise of option on Modification 09, 153,493 hours are available for option. If

exercised, the hourly rates shall be estimated cost $52.46, hourly fixed fee $4.85.

H.2  Option Material*

The Government shall have the option to increase the amount of material in support of Home Station RESET to a maximum of $14,074,104

after the initial award of $243,969.   The Government may exercise the option in one or more increments, provided the total material

does not exceed $14,318,073.  If exercised these dollars shall be exercised at a fee rate of 9.25% to a maximum fee of $1,323,794.  The

right to option material dollars shall expire 30 June 2007.  Total estimated material and fixed fee for the contract is $15,641,867.

                    Cost Only      Fee       Remaining Option Material        Remaining Option fee

Basic             $   243,969    $   22,568        $ 1,168,944                    $  108,126

Modification 1      No change

Modification 2      No change

Modification 3    $   191,669    $   17,729        $   977,275                    $   90,397

Modification 4*   $10,911,680    $1,008,800        $11,888,955                    $1,099,197

Modification 5    $ 2,866,432    $  264,984        $ 9,022,523                    $  834,213

Modification 6    $ 8,019,952    $  741,453        $ 1,002,571                    $   92,760

Modification 7**  $ 1,993,480    $  184,300        $ 1,002,571                    $   92,760

Modification 9    $   316,424    $   29,505        $   686,147                    $   63,255

TOTAL Exercised   $13,631,926    $1,260,539

*Modification 4 increased dollars available for option.

**Modification 7 increased dollars available for option and immediately optioned those dollars and fee.

H.3.  DODAACs

The following DODAACs are established for this Delivery Order:

DODAAC:  W33NYN

Directorate of Logistics

1624 W 6th Street

Bldg 2916

Fort Stewart, GA  31314

Mark For:  Mr. Tony Roberts, Phone (912) 435-0133, DSN 475-0133

DODAAC:  W91XLB

III CORPS RESET RECONSITUTION PRG

WHSE BLDG 49015 SANAT FE AVE

Fort Hood, TX  76554-5027

Mark For:  BAE Systems, 3ACR M113 RESET

Bldg 9513

North Ave & 19th Street

POC:  Pat Herrera, cell phone: (254)291-9807

                                               *** END OF NARRATIVE H 0001 ***
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